
Pulsar Hardware Status

From pieces …

… to system



Hotlink Fiber mezzanine cards

Transmitter:

4 prototype cards UC                                         
12  production FNAL

Receiver:

4 prototype cards UC                                         
12  production FNAL

DONE

DONE



Hotlink Fiber &LVDS  mezzanine cards

Transmitter:

2 prototype cards FNAL                                       

Receiver:

2 prototype cards FNAL

NEW NEW

• modified hotlink fiber cards
• adapt hotlink firmware
• fully tested Ready to produce 3 more pairs



Hotlink Fiber &LVDS  Pulsar board

Rx Fiber

Rx LVDS

Tx Fiber

Tx LVDS Hardware
For

CLIST
Data path



Taxi mezzanine cards
2 Tx prototypes UC 2 Rx prototypes UC

Adopt Hotlink fiber Firmware Cards fully test
à Ready for production

3 produced at PPD-EED

PCB&components for 2 more 

PCB&components for 8 more 

Order PCB and components for ~15 Tx  & ~30 Rx 

NEW NEW



TAXI Tx Rx Pulsar board

Tx TAXI

Rx TAXI

Hardware
For

ISOLIST
&

RECES



PULSAR TEST STAND

L1

SVT/
XTRP CLIST

ISOLIST/
RECES 

v0.5

MUON

TS


